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ID Task Name Duration Start Finish Predecessors
52 PRP submit draft tank removal report 120 days Wed 11/24/10 Wed 3/23/11 49

53 EPA review tank removal report 10 days Thu 3/24/11 Sat 4/2/11 52

55 PRP revise tank removal report 10 days Sun 4/3/11 Tue 4/12/11 53

54 PRP submit final tank removal report 14 days Sun 4/3/11 Sat 4/16/11 53

75 Enforcement 332 days Wed 9/15/10 Fri 8/12/11

76 Complete draft general notices 0 days Wed 9/15/10 Wed 9/15/10

77 Issue general notices 15 days Wed 9/15/10 Wed 9/29/10 76

78 Complete final PRP Search 0 days Tue 6/14/11 Tue 6/14/11

79 Complete Enforcement First Report 30 days Tue 6/14/11 Wed 7/13/11 78

80 Complete Enforcement Record 30 days Thu 7/14/11 Fri 8/12/11 79

4 Prelim Site Char (PSC) Report 55 days Mon 10/4/10 Sat 11/27/10

5 PRP Submit Draft PSC Report 30 days Mon 10/4/10 Tue 11/2/10 3

6 EPA/TCEQ/Tr Review Draft PSC Report 3 days Wed 11/3/10 Fri 11/5/10 5

7 PRP Revise PSC Report 20 days Sat 11/6/10 Thu 11/25/10 6

8 Approve PSC Report 2 days Fri 11/26/10 Sat 11/27/10 7

56 Remedial Investigation Report 108 days Sun 11/28/10 Tue 3/15/11

57 PRP Submit Draft RI Report 60 days Sun 11/28/10 Wed 1/26/11 8

58 EPA/TCEQ/Tr Review RI Report 14 days Thu 1/27/11 Wed 2/9/11 57

59 PRP Revise RI Report 30 days Thu 2/10/11 Fri 3/11/11 58

60 Approve RI Report 4 days Sat 3/12/11 Tue 3/15/11 59

61 Baseline Ecological Risk Assessment (BERA) 118 days Sun 11/28/10 Fri 3/25/11

62 PRP submit draft BERA Report 60 days Sun 11/28/10 Wed 1/26/11 8

63 EPA/TCEQ/Tr review draft BERA Report 21 days Thu 1/27/11 Wed 2/16/11 62

64 PRP Revise BERA Report 30 days Thu 2/17/11 Fri 3/18/11 63

65 Approve BERA Report 7 days Sat 3/19/11 Fri 3/25/11 64

66 Feasibility Study 193 days Sun 11/28/10 Wed 6/8/11

67 PRP Submit Draft Rem Alt Memo 30 days Sun 11/28/10 Mon 12/27/10 8

68 EPA/TCEQ/Tr Review Draft Rem Alt Memo 3 days Tue 12/28/10 Thu 12/30/10 67

69 PRP Revise Rem Alt Memo 15 days Fri 12/31/10 Fri 1/14/11 68

70 Approve Rem Alt Memo 3 days Sat 1/15/11 Mon 1/17/11 69

71 PRP Submit Draft FS Report 45 days Wed 3/16/11 Fri 4/29/11 60

72 EPA/TCEQ/Tr Review Draft FS Report 7 days Sat 4/30/11 Fri 5/6/11 71

73 PRP Revise FS Report 30 days Sat 5/7/11 Sun 6/5/11 72

74 Approve draft FS Report 3 days Mon 6/6/11 Wed 6/8/11 73

81 Proposed Plan 85 days Sat 4/30/11 Sat 7/23/11

82 EPA Prepare Draft Proposed Plan 21 days Sat 4/30/11 Fri 5/20/11 71

83 TCEQ/HQ/R6/Tr Review Proposed Plan 21 days Sat 5/21/11 Fri 6/10/11 82

84 Revise Proposed Plan 10 days Tue 6/21/11 Thu 6/30/11 83,34

85 Proposed Plan Briefings 3 days Fri 7/1/11 Sun 7/3/11 84

86 Brief RA on Proposed Plan 0 days Sun 7/3/11 Sun 7/3/11 85

87 Final Proposed Plan 1 day Mon 7/4/11 Mon 7/4/11 86

88 Final Admin Record 12 days Tue 7/5/11 Sat 7/16/11 87

89 Place AR in Repositories 4 days Sun 7/17/11 Wed 7/20/11 88

90 Newspaper/Mail Public Notice 7 days Sun 7/17/11 Sat 7/23/11 88

91 Public Comment 60 days Sun 7/24/11 Wed 9/21/11

92 Public Comment Period 60 days Sun 7/24/11 Wed 9/21/11 90
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ID Task Name Duration Start Finish Predecessors
93 Public Meeting 0 days Sun 8/7/11 Sun 8/7/11 92SS+15 days

94 Receive Public Mtg Transcript 16 days Mon 8/8/11 Tue 8/23/11 93

95 Record of Decision 90 days Tue 7/5/11 Sun 10/2/11

96 Draft ROD 21 days Tue 7/5/11 Mon 7/25/11 87

97 TCEQ/HQ/R6/Tr/DOJ Review ROD 25 days Tue 7/26/11 Fri 8/19/11 96

98 Revise ROD 35 days Sat 8/20/11 Fri 9/23/11 97

100 Complete Responsiveness Summary 32 days Wed 8/24/11 Sat 9/24/11 94

99 Receive State Concurrence Letter 7 days Sun 9/25/11 Sat 10/1/11 100,98

101 ROD Concurrences 7 days Sun 9/25/11 Sat 10/1/11 100,98

102 Issue ROD 1 day Sun 10/2/11 Sun 10/2/11 101

103 Update Admin Record 12 days Tue 7/5/11 Sat 7/16/11 87

104 Place AR in Repositories 4 days Sun 7/17/11 Wed 7/20/11 103

108 Enforcement 596 days Tue 8/23/11 Tue 4/9/13

109 Draft SOW & Special Notice Letter 30 days Tue 8/23/11 Wed 9/21/11 102FF-11 days

110 PRN to DOJ 30 days Mon 10/3/11 Tue 11/1/11 102

112 Special Notice Letter 90 days Mon 10/3/11 Sat 12/31/11 102

111 DOJ Approval 60 days Wed 11/2/11 Sat 12/31/11 110

113 Good Faith Offer 60 days Sun 1/1/12 Wed 2/29/12 112

115 Settle or Negotiation Status Conf #1 120 days Sun 1/1/12 Sun 4/29/12 112

116 Settle or Negotiation Status Conf #2 240 days Sun 1/1/12 Mon 8/27/12 112

117 Settle or Negotiation Status Conf #3 300 days Sun 1/1/12 Fri 10/26/12 112

118 Consent Decree (Cost Rec; IC; O&M) 345 days Sun 1/1/12 Mon 12/10/12 112

114 Briefing for Stenger/Peycke/Faultry 0 days Sat 3/10/12 Sat 3/10/12 113FS+10 days

119 Consent Decree lodged/entered 120 days Tue 12/11/12 Tue 4/9/13 118

105 PCOR - Construction Complete 4 days Mon 10/3/11 Thu 10/6/11 102

106 Final Admin Record 12 days Mon 10/3/11 Fri 10/14/11 102

107 Place Admin Record in Repositories 5 days Sat 10/15/11 Wed 10/19/11 106
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